

BILLING DPR							
State	Odisha	District	Puri	Block	Gop	Gram Panchayat	Itibhuan
Work Code	OD/369/3539/120943/409518/00031585 (Road From Podatara Mb Road To Bijaya Behera House)						
Project Category	Road						
Financial Year	2024-25		Execution Level		PS		
Executing Agency	Panchayat Samiti, Gop		Bill Status		Final Bill		
Proposal Date	24-06-2024		Date of Commencement		28-07-2025		
Date of Completion	08-08-2025		Scheme Name		5th SFC Grant in Aid		
Scheme Component Name	MAINTENANCE OF ROADS AND BRIDGES		Project Sub-Category		CC Road		
Project Type	New Work		Name of Executant				

Administrative Approval Details

Approval No.	OD/369/3539/120943/409518/00031585/AS
---------------------	---------------------------------------

Technical Sanction Details

Technical Sanction No.	OD/369/3539/120943/409518/00031585/TS
Fund Sanction No.	150000
Fund Sanction Amount (in Rs.)	150000

LABOUR STATEMENT

Sl.No.	Activity Name	Qty/unit(B=Analysis Basic Qty/HeaderUnit)	Quantity(Measurement Qty)	Unit
1	R.C.C. Work (AR0410c) : R.C.C. foundation , plinth band and footings bases of columns mass concrete precast slabs etc - Rigid and smooth centring and shuttering for R.C.C. works including false works and dismantling them after casting including cost of materials complete in ground floor R.C.C. foundation, plinth band and footings bases of columns mass concrete precast slabs, etc	-	11.5	Sqm
i	Semi-Skilled	0.05	0.575	-
ii	Skilled	0.05	0.575	-
2	Concrete (AR0307) : Cement concrete (1:2:4)with 12mm size hard broken granite chips per 1cum - Cement concrete work with (1:2:4) using 12mm size hard granite(crusher broken) chips including hoisting and laying in position compacting to specified design section and curing for proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complete as per specifaion and direction of Engineer-in charge.	-	17.8	Cum
i	Un-Skilled	4.6	81.88	-
ii	Skilled	0.68	12.104	-

Sl.No.	Labour Type	Qty Unit	Rate	Amount
1	Semi-Skilled	0.575	512	294.4
2	Skilled	12.679	562	7125.598
3	Un-Skilled	81.88	462	37828.56
				Total: 45248.558